EXECUTIVE SUMMARY

1.0 Introduction

This summary is designed to serve as a stand-alone document as well as part of this report. For
that reason, the reader will find some duplication of verbiage and figures between the summary
and the full report. The Naval Air Warfare Center Weapons Division (NAWCWPNS) was a
committed and effective partner for the Joint Advanced Distributed Simulation Joint Test and
Evaluation (JADS JT&E) Joint Test Force (JTF) in the planning, preparation, and execution of
the Linked Simulators Phase (L SP) of the System Integration Test (SIT).

2.0 JADS Overview

The JADS JT&E was chartered by the Deputy Director, Test, Systems Engineering and
Evaluation (Test and Evaluation), Office of the Under Secretary of Defense (Acquisition and
Technology) in October 1994 to investigate the utility of Advanced Distributed Simulation (ADS)
technologies for support of Developmental Test and Evaluation (DT&E) and Operational Test
and Evaluation (OT&E). The program is Air Force led, with Army and Navy participation. The
JTF manning includes 23 Air Force, 13 Army, and 2 Navy. Science Applications International
Corporation and Georgia Tech Research Institute provide contracted technical support. The
program is nominally scheduled for five years.

The JADS JT&E is directly investigating ADS applications in three dlices of the T& E spectrum: a
System Integration Test (SIT) which explores ADS support of air-to-air missile testing, an End-
To-End (ETE) test which explores ADS support for Command, Control, Communications,
Compuiters, and Intelligence (C4l) testing, and an Electronic Warfare (EW) test which explores
ADS support for EW testing. The JTF is aso chartered to observe, or participate at a modest
level, in ADS activities sponsored and conducted by other agencies in an effort to broaden
conclusions devel oped in the three dedicated test areas.

Phase 1, the Linked Simulators Phase (L SP), of the SIT is the subject of this summary report.
3.0 SIT Overview

The SIT is a two phase test designed to examine the application of ADS technology in two
architectures. The first phase employed an all ssmulator architecture which incorporated a
manned F-18 avionics lab (smulator) at China Lake NAS as a shooter, a manned F-14 avionics
lab (smulator) at Point Mugu as a target, and a missile hardware-in-the-loop (HWIL) simulation
lab (SIMLAB) a China Lake which generated AIM-9 missile flyouts and injected
countermeasures (flares). The second phase of the SIT employs an architecture which
incorporates a live F-16 shooter aircraft, a live F-16 target aircraft, and an Advanced Medium
Range Air-to-Air Missle (AMRAAM) HWIL simulation hosted in the Eglin AFB Guided
Weapons Evaluation Facility (GWEF). This document summarizes the LSP activities.
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4.0 LSP Test Plan Overview

4.1 Purpose

The LSP was designed to examine the real-time interactions between networked manned flight
simulators, amissile HWIL simulation facility, and a control center. The focus of the examination
was on the relationships between network performance, system under test (SUT) data, and test
measures of interest. In general terms, the purpose was to collect data on the quality and usability
of test datain this particular distributed test architecture. The test objectives were:

4.1.1 Objective 1: Assess the validity of AIM-9 data obtained in the LSP ADS configuration
4.1.2 Objective 2: Assess utility of LSP ADS configuration for parametric studies
4.1.3 Objective 3: Assess effect of latency on validity of test results
4.1.4 Objective 4: Assess ability of LSP ADS configuration to support AIM-9 testing
(Thistest objective was broken into subobjectives as follows.)
4.1.4.1 Subobjective 4-1: Assess capability of network to provide required bandwidth and
connectivity
4.1.4.2 Subobjective 4-2: Assess the effects of ADS-induced errors on LSP test results
validity
4.1.4.3 Subobjective 4-3: Assess adequacy of standard data protocols for LSP test
4.1.4.4 Subobjective 4-4: Assess reliability, availability, and maintainability of ADS
network
4.1.4.5 Subobjective 4-5: Assess capability for centralized test control and monitoring

4.2 Approach

The F/A-18 Weapon System Support Facility (WSSF) at China Lake and the F-14D Weapon
System Integration Center (WSIC) at Point Mugu were the shooter and target, respectively. The
shooter “fired” the AIM-9 in the SIMLAB a the target which could respond with
countermeasures. Runs were controlled from a test control center which ensured al nodes were
ready for each run, issued start/stop directions, and processed data packets for rea time analysis
of system performance. Test control was exercised from the Battle Management Interoperability
Center (BMIC) at Point Mugu while the JADS Joint Test Force was physically relocating.
Control switched to the JADS Test Control and Anaysis Center (TCAC) after their move was
complete.

Information was exchanged between participants in the form of Distributed Interactive Simulation
(DIS) Protocol Data Units (PDUs). Entity state data (positions, velocities, accelerations,
attitudes, attitude rates) at the output node were converted from simulator format to PDUs, and
reconverted at the receiving end, into smulator format. An exception was the link between the
Stores Management System of the shooter, and the missile in the SIMLAB which used 1553 data
busformat. The architecture is shown below.
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FigureES-1. Linked Simulators Phase Test Configuration

A basdline engagement profile (LPN-15) was selected from the AIM-9M-8/9 Joint Initial
Operational Test and Evaluation (JJOT&E) test series (conducted 17 May 1993 to 29 October

1993).

This single engagement geometry was the basis for al trials in the LSP. The selection of this
baseline from the 16 live fire profiles of the AIM-9M-8/9 JOT&E was based on three factors:
(1) the shooter was an F/A-18, (2) flares were deployed, and (3) sufficient live fire data were
available for V&V of the LSP trials. Additional details on LPN-15 are in Appendix A. The

profileis depicted in Figure ES-2.
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FigureES-2. LiveFireProfile (LPN-15, 9 June 93)

The test plan scheduled three blocks of simulation “missions” as shown in Figure ES-3. The first
to do Verification and Vaidation (V&V), the second to do parametric studies, and the third to

study latency.
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Figure ES-3. Linked Simulators Phase Test Schedule

The planned schedule is shown on the upper half of the Figure ES-3.
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4.3 I nstrumentation

One of the major distinguishing characteristics of a distributed testing architecture, as opposed to
a distributed training architecture, is in the degree of instrumentation. The LSP architecture was
instrumented to a level which supported the measurement of latency values, synchronization
differences, position transformation errors, missile seeker performance, and the whole gamut of
network performance measures.

5.0 LSP Test Results
5.1 Schedule

If the reader will refer to the bottom half of Figure ES-3, he will find the time lines for actual
testing. The time required to integrate and check out the architecture was significantly longer than
planned. Full-up architecture configurations were required to verify fixes to integration problems.
(Stand-alone fixes were postulated, and tried, but most fell short when the network was
reinitiated.) The periods of integrated verification work were called “lab periods’, and they
moved scheduled test activity to the right on the timeline. In fact, there were still some problems
a the start of execution of the V&V missions, and one could argue that we weren't really ready
to test until the Nov test. The 3 to 4 month dlip was a reflection of number of things:

1. Thistechnology is definitely not “plug-and-play” in T& E applications.

2. There is a dignificant learning curve for people inexperienced in establishing these

architectures.
3. Thelearning curve applies at every node of adistributed architecture.
4. System integration is the name of the game.

If the same team of people were to construct a similar architecture now, set-up and check out
would probably take a small fraction of the time experienced on this first test sequence.

5.2 V&V Missions

The underlying assumption in the approach to V&V was that JADS would quantitatively compare
the representation of participant and SUT behavior in the LSP architecture with the results of the
live test. The statistical reality was that we only had a single data point on the live side of the
comparison, and a rigorous quantified approach was not practical. The test force fell back upon a
qualitative comparison of live profiles with the ADS profiles, and found that comparison useful.

5.3 Parametric Missions

The expectation for the parametric studies was that a selected set of “best” runs, recorded during
ADS testing, would be replayed in an automatic mode while selected parameters were varied in a
controlled fashion. In fact, since the aircraft ssmulators were designed to operate with a human at
the controls, there was no way to implement automatic runs. The extensive parametric activity
planned for was scaled back. However, the pilots were able to achieve reasonably tight adherence
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to scripted profiles manually, and the test force concluded that the ADS architecture would be
useful for parametric studies.

5.4 Latency Missions

The schedule dippage discussed in Par. 1.4.1 precluded execution of the Latency Study Block of
LSP as originally intended. Nonetheless, the JTF collected sufficient data to support a thorough
understanding of latency, and its impact on test data in this particular architecture. Latency was
addressed in two components, transmission latency, and processing latency. Transmission latency
is essentially the time associated with data travel through the WAN legs. That component of
latency was predictable and statistically well-behaved. Obvioudy, transmission latency is a
function of distance, but for this test the average latency on the 140 mile leg was about 20 ms.
Early on, processing latencies could be as high as several hundred ms. Compared to transmission
latencies, processing latencies were not as statistically well-behaved. In the later test events, while
it varied from leg to leg, processing latency was about twice the magnitude of the transmission
latency component.

5.5 General
5.5.1 Reliability

The reliability of the long-haul elements of the network (the Wide Area Network (WAN) was
very good. The availability of the complete LSP ADS configuration was on the order of 85%.
Reliability expressed in terms of successfully linked runs was about 67% over the entire span of
rehearsal and test activity. Runs failed for a wide variety of reasons involving people, computers,
instrumentation, data recording equipment, and simulator performance.

5.5.2 ADS-Induced Errors

ADS-induced errors, aside from latency, were tolerable. Position transform errors were on the
order of two to three feet. Initially, there was a significant position divergence problem between
the target position as determined by the SIMLAB and the true target location. This was caused
by the manner in which the SIMLAB simulation processed the incoming target data for
presentation to the seeker and by coordinate transformation inaccuracies. The errors were
reduced by nearly an order of magnitude when the transformation was corrected and the PDU
update rate increased. The remaining error of about 30 ft is still significant, but the problem
appears solvable.

5.5.3 Test Control

Test control procedures were refined throughout the preparation process, and worked well during
testing.
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5.6 Fulfillment of Test Objectives

All test objectives (See par. 4.1) were met.
6.0 LessonsLearned

6.1 Technical

The test team, and the system experts from each node, need ready access to experts in data
transformation and interface software.

Synchronization of activity in anetwork is difficult. Not every processing element in a distributed
architecture has direct access to GPS time, so a “master clock” has to be built into the
architecture.

Commonality of ADS hardware and software is necessary. Routers from different vendors may,
or may not, interoperate efficiently. Supposedly interoperable software may not work as
advertized --- carefully review version numbers.

Understand before designing a distributed architecture what the latency requirements are.
Incrementally build to satisfy them.

Specia test instrumentation and tools are required to support distributed T&E. The tool set
must support rapid identification and characterization of network problems and time tagging of
data elements sufficient to support analyses.

6.2 Infrastructure and Process

ADS requirements must be developed early, understood by al parties, and thoroughly
documented. The communications required to exercise test control must be identified early.

SUT experts must be involved from the outset.

The architecture build-up must be incremental, beginning with check out of the ADS elementsin a
stand-alone mode, and evolving, step by step, to the fully integrated configuration.

Problem solving/fixes frequently require verification in afull-up network environment.
Detailed planning for data management is a necessary precursor to testing.

Contracting to support ADS should most often be on a cost plus basis. There are too many
unknowns to make fixed price contracting a viable option.

Centralized test control processes have to be integrated with established local processes and
procedures.
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Configuration control in a distributed architecture is difficult, but essential. The test organization
needs to be represented at each test architecture node.

7.0 Conclusions

This particular test architecture would not support valid closed-loop interactions between the
missile and target. It could support closed-loop interactions between the shooter and the target
for such purposes as test rehearsal. A similar architecture with more representative (realistic)
flight ssimulators could probably support tactics development and training.

With more attention, and more time, better NIUs could have been developed, and better NIUs
might improve accuracies and latencies, and ease synchronization difficulties.

Preparation, set up, calibration, and check-out activities are more challenging and time consuming
in a distributed environment. The time lines from this particular test, however, should be viewed
with caution. The technology’s use in T& E is still in its infancy, and the test agencies involved in
the integration activities are climbing a steep learning curve. If another tester were to work with
China Lake and Pt. Mugu, we believe the preparation time lines would be considerably shorter
that they were the first time.

The development of a distributed T& E architecture is not a* plug-and-play” exercise. In the near
term, the elements available for linking in a given architecture, were ailmost certainly not designed
to be linked. That means that the burden for making linked architectures work fals upon the
interfacing and integrating activities. The NIUs, the trandation software, the geographical
transforms, etc. are the interface components which alow distributed systems to function with
existing players today.
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